PREFEITURA DE

e |
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@ PARANAGUA CRONOGRAMA FiSICO-FINANCEIRO 5@ ESTEL ENGENHARIA LTDA.
willd
Municipio  PARANAGUA/PR T3/12/2016
Projeto EDIFICIO ADMINISTRATIVO DA PREFEITURA MUNICIPAL DE PARANAGUA 11,10%
Tab.Ref ___ SINAPI/PR (OUT/2016), ORSE/SE (AGO/2016), DEINFRA/SC (JUL/2015) 20,34%
PERIODO|
TEM  |srevicos MES 01 MES 02 MES 03 MES 04 MES 05 MES 06 MES 07 MES 08 MES 09 MES 10 MES 11 MES 12 %/Total
28,90% 20,10% 5,10% 5,10% 5,10% 5,10% 5,10% 5,10% 5,10% 5,10% 5,10% 5,10% 5,56%
1 SERVIGOS INICIAIS
7589542 | 52.78540 | 13.393,31 13.393,31 13.393,31 13.393,31 13.393,31 13.393,31 13.393,31 13.393,31 13.303,31 13.393,31 262.613,92
12,50% 12,50% 12,50% 12,50% 12,50% 12,50% 12,50% 12,50% 3,10%)
2 EQUIPAMENTOS DE OBRA
18.288,84 18.288,84 18.288,84 18.288,84 18.288,84 18.288,84 18.288,84 18.288,84 146.310,73
3 DEMOLIGOES E MOVIMENTOS | 75.00% 25,00% 141%
DETERRA 5002870 |  16.676,23 66.704,93
5,00% 30,00% 30,00% 35,00% 24,35%)
4 ESTRUTURA DE CONCRETO
57.501,05 | 345.006,20 | 34500629 | 40250734 1.150.020,96
100,00% 0,87%)
5 COBERTURA
41.288,16 41.288,16
. 5,00% 30,00% 30,00% 35,00% 4,729%)
6 IMPERMEABILIZAGAO
11.155,93 66.935,58 66.935,58 78.091,51 223.118,59
30,00% 30,00% 40,00% 451%)
7 PAREDES
63.955,32 63.955,32 85.273,76 213.184,39
30,00% 35,00% 35,00% 5,04%)
8 ESQUADRIAS
71.454,21 83.363,25 83.363,25 238.180,70
50,00% 40,00% 10,00% 8,87%)
9 REVESTIMETO DE PAREDES
209.376,19 167.500,95 41.875,24 418.752,37
15,00% 25,00% 25,00% 35,00% 2,81%)
10  |FORROS
19.889,24 33.148,74 33.148,74 46.408,23 132.594,94
20,00% 60,00% 20,00% 5,28%)
11 |REVESTIMETO DE PISOS
49.909,70 149.729,09 49.909,70 249.548,49
65,00% 35,00% 1,93%
12 |LOUGAS E METAIS
59.239,44 31.898,16 91.137,60
25,00% 25,00% 25,00% 15,00% 10,00% 2,729%)
13 |PINTURAS
32.004,47 32.094,47 32.094,47 19.256,68 12.837,79 128.377,86
) 5,00% 15,00% 30,00% 30,00% 15,00% 5,00% 257%)
14 |HIDROSSANITARIO
6.064,34 18.193,03 36.386,06 36.386,06 18.193,03 6.064,34 121.286,85
PREVETIVO CONTRA 20,00% 35,00% 35,00% 5,00% 5,00% 1,91%
15
INCENDIO 18.052,72 31.592,27 31.592,27 451318 451318 90.263,62
. 12,50% 12,50% 12,50% 12,50% 12,50% 12,50% 12,50% 12,50% 13,80%)
16 |ELETRICA, CFTV E TELECOM
81.499,93 81.499,93 81.499,93 81.499,93 81.499,93 81.499,93 81.499,93 81.499,93 651.999,41
_ 40,00% 50,00% 10,00% 7,73%)
17 |CLIMATIZAGAO
14605831 | 18257289 36.514,58 365.145,77
5,00% 5,00% 5,00% 5,00% 5,00% 5,00% 60,00% 10,00% 2,04%)
18 |EQUIPAMENTOS - ELEVADOR
4.813,81 4.81381 481381 481381 4.813,81 481381 57.765,74 9.627,62 96.276,24
ACESSIBILIDADE E 70,00% 30,00% 0,63%)
19
PAISAGISMO 20.716,53 8.878,51 29.595,04
833% 8.33% 833% 833% 833% 8.33% 8.33% 8.33% 8,34% 8,34% 8.34% 8,34% 0,14%
20 |LIMPEZA DA OBRA
545,63 545,63 545,63 545,63 545,63 545,63 545,63 545,63 546,29 546,29 546,29 546,29 6.550,23
TOTAL 126.460,75 | 127.50831 | 358.94523 | 456.41490 | 591.06852 | 53634251 558.213,83 493.093,70 439.583,93 527.067,79 | 398.722,63 | 109.519,69 4.722.950,80
TOTAL ACUMULADO 126.469,75 | 253.97807 | 612.923,30 | 1.069.33820 | 1.660.406,72 | 2196.749,23 | 2.754.963,06 | 3.248.056,76 | 3.687.640,69 | 4.214.708,48 | 4.613.431,11 | 4.722.950,80

Eng* Fldvio Matte da Silva

CREA-SC 03344241

Eng" Raul Magoga Gallarza
CREA-SC 0328187

Eng" Rui Felipe Kalb
CREA-SC 172247



